
Average timeline. Projects might experience some level of deviation.

Battery Energy Storage System (BESS) Development Phases
Phase 1: Early Stage

• Preliminary Site Analysis 
• Site Control
• Due Diligence
• Interconnection

Phase 2: Mid Stage

• Project Permitting 
• Engineering
• Electricity Sales

Phase 3: Late Stage

• Construction
• Operations and Maintenance
• Decommissioning  
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